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217/782-9894

Ecology and Environment, Inc.

195 Sugg Road___________

P. 0. Box D________________

Buffalo, New Yrok 14225

CONTRACT (OR AMENDMENT) TRANSMITTAL SHEET

The attached contract (or amendment) is being sent to you for signature
and processing:

1. Leave the date of execution blank.

2. If necessary, complete the Federal Employment Information
Number (FEIN) or Social Security Number block. No
contract can be executed without this information.

3. Sign the signature page (top copy only) of the attached
contract (or amendment) making sure the signature appears
on all carbons and return immediately to Sheila Fite,
Contract Administrator, Illinois Environmental Protection
Agency, 2200 Churchill Road, Springfield, Illinois 62706.

An executed copy will be returned to you for your file after we have signed
and processed the contract.
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STATE OF ILLINOIS
ENVIRONMENTAL PROTECTION AGENCY

AMENDMENT NUMBER 4 TO
PROFESSIONAL SERVICES AGREEMENT

In consideration of the execution of the Professional Services Agreement
Number LCD-32, executed September 9, 1985, Amendment 1 executed January 2,
1986, Amendment 2 executed March 1, 1986 and Amendment 3 executed August 31,
1986, between the State of Illinois Environmental Protection Agency and
Ecology and Environment, Inc., whose address is 195 Sugg Road, Post Office Box
D, Buffalo, New York 14225, the parties hereto further agree as follows:

1. D. Work to be performed -

Paragraph D(l) and Paragraph D{2) are hereby eliminated and struck in
their entirety and the following are inserted in their place:

"1. The Contractor shall furnish the necessary personnel, materials,
services, facilities and otherwise do all things necessary for
or incident to the performance of the work at the Dead Creek
Project, Sauget and Cahokia, Illinois (LPC #1600200005)
(hereinafter designated as "Site") as set forth in:

a. The Contractor's Proposal dated May 20, 1985;

b. The Agency's Request for Proposal dated April 3, 1985;

c. The Contractor's Revised Rate Schedule dated November 26,
1985;

d. The Contractor's Letter dated February 18, 1986; and

e. The Agency's letter authorizing a re-evaluation of the
present Statement of Work, dated July 11, 1986;

f. The Contractor's Proposal to Implement a Revised Scope of
Work, dated August 4, 1986 as amended by the Contractor's
revised cost estimate letter, dated August 26, 1986;

g. The Contractor's letter, dated September 15, 1986;

h. The Agency's letter, dated September 16, 1986;

i. The Contractor's letter of cost comparisons, dated August
20, 1986;

j. The Contractor's letter, dated November 25, 1986; and

k. This contract.
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2. The documents cited in Paragraph DO)(a) through D(l)(j) are
incorporated by reference into this contract and made a part
hereof. If there is a conflict between the terms and provisions
of this contract and the documents cited in Paragraph 5(1)(a)
through D(l)(j), the terms and provisions of this contract shall
control."

3. It is hereby agreed between the Agency and the Contractor that
work shall terminate on the original Remedial Investigation
scope of work as set forth in Paragraph D(l)(a) of this contract
as of August 23, 1986. It is further agreed between the Agency
and the Contractor that all invoices received from the
Contractor for work performed under this contract on or before
August 23, 1986 shall be for work performed pursuant to the
original Remedial Investigation scope of work as set forth in
Paragraph 0(1)(a) of this contract, except for $32,276.00 billed
for expendable supplies under the original Remedial
Investigation 'scope of work which will actually be expended
under the MRS Mechanism approach scope of work as set forth in
Paragraph D(l)(f) of this contract. It is further agreed
between the Agency and the Contractor that all work performed
under this contract subsequent to August 23, 1986 shall be done
pursuant to and in accordance with the HRS Mechanism approach
portion of the revised scope of work as set forth in Paragraph
D(l)(f) and the Feasibility Study scope of work as set forth in
Paragraph D(l)(a) which were incorporated into this contract and
made a part hereof by Paragraph D(2).

2. E. Costs -

Paragraph E(l) is hereby eliminated and struck in its entirety and
the following is inserted in its place:

"1. This is a cost plus fixed fee contract with a ceiling price for
all work performed under this contract of $1,319,924.00."

3. Paragraph E(2)(a) and Paragraph E(2)(b) are hereby eliminated and struck
in their entirety and the following are inserted in their places:

2. a. The contractor shall perform all work under this contract
at the rates and in accordance with the Schedule of Task
Completion specified in the Contractor's proposal dated May
20, 1985, as amended by those documents listed in Paragraph
D ( l ) ( c ) through D( l ) ( j ) which were incorporated into this
contract by Paragraph D(2).

b. The Contractor shall be reimbursed at the rates specified
in the Contractor's Proposal dated May 20, 1985 as amended
by those documents listed in Paragraph D ( l ) ( b ) through
D(l)( j ) which were incorporated into this contract by
Paragraph D(2) .



Paragraph E(.3)(a) and Paragraph E(3)(b) are hereby eliminated and struck
In their entirety and the following are Inserted In their places:

»

a. The cost limit for the performance of all work under this
contract is $1,233,970.00; this amount is subject to change
by formal contract amendment only.

3.

b. The fixed fee limit for the performance of all work under
this contract is $85,954.00; this amount is subject to
change only by a material change in the scope of work and
by formal contract amendment.

5. Paragraph F. Contract Period -

The words "...through June 30, 1987" are hereby eliminated and struck in
their entirety and the words "...through February 15, 1988" are inserted
in their place.

6. All other agreements shall remain in force.

IN WITNESS WHEREOF, the parties hereto have executed this amendment
this _^_^___ day of 19 .and agreed that
it shall become a part of the Professional Services Agreement Number LCK-32,
as evidenced by the signatures of their duly authorized representatives as
affixed below.

INTRA-AGENCY CONCURRENCE:

DT vi si oriManager

iscal Officer

Ecology and Environment, Inc. Illinois Environmental Protection Agency

BY BY
Richard J. Carlson, Director
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